COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2021

ESTI MATE SUMVARY 10: 43: 35
CONTI D C22975 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22975-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI ME ALLOW 105 WORK DAYS
US 287/ SH 40 PASSI NG LANES LIM PERCENT TIME:  54.29 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. NHPPR400- 370
US 287/ SH 40 PASSI NG LANES
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 06/ 30/ 2021 DATE TIME STARTED 03/22/2021
6374 S. RACINE Cl RCLE DATE LET 02/ 10/ 2021 DATE WORK BEGAN  03/22/2021
DATE AWARDED 02/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/22/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,580, 672. 65 PARTI Cl PATI NG $ 1, 550, 928. 83 $ 469, 052. 41
AWARD PRQIECT AMT: $ 5,272,554.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 27.79% TOTAL EARNI NGS 1, 550, 928. 83 469, 052. 41
FUNDS AVAI LABLE: $ 4,029,743.82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 550, 928. 83 469, 052. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -38, 627. 85 -12,737.11
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,512, 300. 98 456, 315. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,512, 300. 98 456, 315. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 456, 315. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22975-BI D ESTI MATE RUN 07/ 14/ 2021
PRQJECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY-Kit Carson

0005 201-00001 Cl earing and G ubbing 4.100 2.940
ACRE 0. 000 0. 00
646. 73000 2.940 1, 901. 39
0010 202-00037 Renoval of End Section 2.000 0. 000
EACH 2.000 310. 66
155. 33000 2.000 310. 66
0015 202-00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0.00
6.42000 9. 000 57.78
0020 202-00212 Renoval of Concrete Pavenent (Special) 7, 085. 000 7,080. 000
SY 0. 000 0. 00
17. 46000 7,080. 000 123, 616. 80
0025 202- 00250 Renoval of Pavenent Marking 15, 500. 000 7,703. 000
SF 0. 000 0.00
0. 54000 7,703.000 4,159. 62
0030 202-00810 Renoval of Ground Sign 1.000 1. 000
EACH 0. 000 0. 00
85. 60000 1.000 85. 60
0035 202-04002 Cean Culvert 2. 000 0. 000
EACH 0. 000 0.00
839. 95000 0. 000 0. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 8, 961. 000 5,417. 000
cY 0. 000 0. 00
18. 68000 5,417. 000 101, 189. 56
0045 203-00066 Embanknent Material (Conplete In Place) (R40) 2, 440. 000 3, 623. 000
cY -1, 183. 000 -28,167.23
23.81000 2, 440. 000 58, 096. 40
0050 203-01100 Proof Rolling 5. 000 5. 000
HOUR 0. 000 0. 00
83. 02000 5. 000 415.10
0055 206-00100  Structure Backfill (Cass 1) 16. 000 0. 000
Ccy 0. 000 0.00

156. 65000 0. 000 0. 00



CONTI D
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ESTI MATE RUN 07/ 14/ 2021
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CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0115 213-00004 Ml ching (Weed Free Straw) 2. 200 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 446. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0125 304-06007  Aggregate Base Course (Cl ass 6) 2, 000. 000 0. 000
CcY 1, 600. 000 95, 920. 00
59. 95000 1, 600. 000 95, 920. 00
0130 304-07010 Aggregate Base Course (Class 7) (Special) 1, 079. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0135 412-00190 Concrete Pavenent (Patching) 9. 000 0. 000
Sy 0. 000 0.00
69. 34000 0. 000 0. 00
0140 412-00901  Concrete Pavenent (9 Inch) (Special) 400. 000 0. 000
SY 0. 000 0. 00
147. 94000 0. 000 0. 00
0145 412-01050 Concrete Pavenent (10-1/2 Inch) 11, 279. 000 0. 000
Sy 0. 000 0. 00
69. 59000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0155 412- 15050 Cross Stitching 1, 874.000 1,874.000
EACH 0. 000 0.00
29.91000 1, 874.000 56, 051. 34
0160 420-00132 Geotextile (Separator) (Class 1) 25. 000 0. 000
SY 25. 000 845. 50
33. 82000 25. 000 845. 50
0165 603-10300 30 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 12. 000 1,973.52

164. 46000 12. 000 1,973.52



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0170 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
914. 85000 0. 000 0. 00
0175 603-33030 30 Inch Pipe Safety End Treat nent 2.000 0. 000
EACH 0. 000 0. 00
1, 299. 03000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 40000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0.00
25. 68000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 5. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0200 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0.00
26. 75000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
454. 75000 0. 000 0. 00
0215 625-00000 Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
37, 450. 00000 0. 250 9, 362. 50
0220 626- 00000 Mobi |'i zati on 1. 000 0. 246
LS 0. 050 44, 482. 09

889, 641. 87000 0. 296 263, 333. 99



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0225 626-01114  Public Information Managenment (Tier 1V) 40. 000 39. 000
DAY 0. 000 0. 00
68. 48000 39. 000 2,670.72
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0.00
0235 627-00013 Paverment Marking Paint (H gh Build) 154. 000 140. 600
GAL 0. 000 0. 00
149. 80000 140. 600 21, 061. 88
0240 627-01011 Preforned Plastic Pavenent Marking (Contrast)(lnlaid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0.00
0245 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0250 630-00000 Fl aggi ng 1, 280. 000 894. 100
HOUR 190. 700 6,937.67
36. 38000 1, 084. 800 39, 465. 02
0255 630-00007 Traffic Control Inspection 13. 000 13. 000
DAY 0. 000 0. 00
770. 40000 13. 000 10, 015. 20
0260 630-00012 Traffic Control Managenent 35. 000 33. 000
DAY 0. 000 0. 00
1, 701. 30000 33. 000 56, 142. 90
0265 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00
749. 00000 2.000 1, 498. 00
0270 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
128. 40000 1. 000 128. 40
0275 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00

85. 60000 3. 000 256. 80



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0280 630-80342  Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 0. 000 0.00
96. 30000 10. 000 963. 00
0285 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 082. 50000 1.000 5,082.50
0290 630-80360  Drum Channel i zi ng Device 153. 000 45. 000
EACH 0. 000 0.00
26. 75000 45. 000 1, 203. 75
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 3. 000
EACH 0. 000 0. 00
29. 96000 3. 000 89. 88
0300 630-80367 Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0.00
4,076. 70000 1. 000 4,076.70
0305 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
4.28000 50. 000 214.00
0310 630-80430 Runbl e Strip (Portable) 8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087.58
0315 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
4, 815. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70013 F/ A Concrete Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70018 F/ A Roadway Snoothness Incentive 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C22975
22975-BID
NHPPR400- 370

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 07/ 14/ 2021

| TEM
DESCRI PTI ON

CAT NO0200

0335 700-70023

0340

700- 70025

0345

700- 71000

0900

630- 80344

0905 203-00066

CAT NO0201

0350 201-00001

0355

202- 00015

0360

202- 00090

0365

202- 00212

0370 202-00250

ROADWAY- Ki t Carson

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

CMEC Overrun Pool

Const Traf Sign (Spec)

Enb Mat |

Roadway- W1 d Horse

Cl earing and G ubbing

Headwal |

Renoval of

Del i neat or

Renoval of

Concrete Pavemnent

Renoval of

Renoval of Pavenent Marking

(CIP) (R40) On Site R40 Enbanknent Site 6

( Speci al )

ESTI MATE NO. 0004 10:43: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
62, 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
350. 000 0. 000
SF 175. 000 16, 366. 00
93. 52000 175. 000 16, 366. 00
3, 563. 000 0. 000
oY 3, 563. 000 78, 884. 82
22. 14000 3, 563. 000 78, 884. 82
CAT 0200  CURRENT AMT $ 3,113,585.02$  218,837.03% 998, 857.16
6. 700 4. 950
ACRE 0. 000 0. 00
646. 73000 4. 950 3,201.31
1. 000 0. 000
EACH 0. 000 0. 00
1, 435. 95000 0. 000 0. 00
11. 000 11. 000
EACH 0. 000 0. 00
6. 42000 11. 000 70. 62
5, 813. 000 5, 813. 000
sy 0. 000 0. 00
17. 46000 5, 813. 000 101, 494. 98
16, 000. 000 5, 573. 000
SF 0. 000 0. 00
0. 54000 5, 573. 000 3, 009. 42



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0375 202- 04002 Cl ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0380 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 382. 000 0. 000
cY 1, 691. 000 31, 587. 88
18. 68000 1, 691. 000 31, 587. 88
0385 203-01100 Proof Rolling 5. 000 0. 000
HOUR 3.000 249. 06
83. 02000 3. 000 249. 06
0390 206-00100 Structure Backfill (Cdass 1) 26. 000 0. 000
cY 0. 000 0. 00
156. 65000 0. 000 0.00
0395 207-00205 Topsoi | 2,506. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0. 00
0400 207-00210 St ockpi l e Topsoi | 2,506. 000 1, 804. 000
cY 0. 000 0. 00
8. 35000 1, 804. 000 15, 063. 40
0405 208-00013 Erosi on Log Type 1 (20 Inch) 165. 000 165. 000
LF 0. 000 0. 00
6. 87000 165. 000 1, 133.55
0410 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0.00
0415 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 20, 009. 00
10, 004. 50000 2.000 20, 009. 00
0420 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0425 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00

160. 50000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0430 208-00107 Rernoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0435 208- 00207 Erosi on Control Managenent 11. 000 0. 000
DAY 5. 000 1, 070. 00
214.00000 5. 000 1, 070. 00
0440 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
891. 05000 0. 000 0. 00
0445 212-00006 Seedi ng (Native) 4.700 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0450 212-00032 Soi | Condi tioni ng 4.700 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0455 213-00004 Mil ching (Weed Free Straw) 4.700 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0460 213-00061 Ml ch Tackifier 931. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0465 304-06007  Aggregate Base Course (Cl ass 6) 3, 472. 000 0. 000
cY 2, 254. 000 135, 127. 30
59. 95000 2, 254. 000 135, 127. 30
0470 304-07010  Aggregate Base Course (O ass 7) (Special) 971. 000 0. 000
cY 0. 000 0.00
64. 87000 0. 000 0. 00
0475 412-00190 Concrete Pavenent (Patching) 17. 000 0. 000
SY 0. 000 0. 00
69. 34000 0. 000 0. 00
0480 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 165. 000 0. 000
Sy 0. 000 0. 00

69. 59000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0485 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0490 601-01000 Concrete Class B 1.900 0. 000
cY 0. 000 0. 00
1, 070. 00000 0. 000 0.00
0495 602- 00000 Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
4.28000 0. 000 0. 00
0500 603-01300 30 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 0. 000 0. 00
439. 77000 0. 000 0.00
0505 603-10480 48 Inch Corrugated Steel Pipe 24. 000 0. 000
LF 0. 000 0. 00
166. 99000 0. 000 0. 00
0510 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0515 612-00002 Del i neator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0. 00
0520 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0.00
0525 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0530 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0535 626-01114 Public Information Managenent (Tier V) 40. 000 20. 000
DAY 20. 000 1, 369. 60

68. 48000 40. 000 2,739.20



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0540 627-00008 Modi fied Epoxy Pavenment Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0545 627-00013 Paverment Marking Paint (H gh Build) 156. 700 156. 700
GAL 0. 000 0. 00
149. 80000 156. 700 23,473. 66
0550 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0555 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0560 630-00000 Fl aggi ng 1, 280. 000 0. 000
HOUR 332. 200 12,085. 44
36. 38000 332. 200 12, 085. 44
0565 630- 00007 Traffic Control Inspection 16. 000 16. 000
DAY 0. 000 0. 00
770. 40000 16. 000 12, 326. 40
0570 630-00012 Traffic Control Managenent 35. 000 6. 000
DAY 23.000 39, 129. 90
1, 701. 30000 29. 000 49, 337.70
0575 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
749. 00000 2.000 1,498. 00
0580 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
128. 40000 1. 000 128. 40
0585 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00
85. 60000 3. 000 256. 80
0590 630-80342  Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 0. 000 0. 00

96. 30000 10. 000 963. 00
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22975-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 13
ESTI MATE RUN 07/ 14/ 2021

CAT NO0201

0595 630-80355

0600 630-80360

0605 630-80363

0610 630-80367

0615 630-80380

0620 630-80430

CAT NO0202

0625 201-00001

0630 202-00037

0635 202- 00090

0640 202-00212

Roadway- W | d Horse

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Runble Strip (Portable)

Roadway- Rest Area

Clearing and Grubbing

Renoval of End Section

Renoval of Delineator

Renoval of Concrete Pavenent (Special)

CAT 0201

10:43: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 1. 000
EACH 0. 000 0. 00
5, 082. 50000 1.000 5, 082. 50
158. 000 41. 000
EACH 0. 000 0. 00
26. 75000 41. 000 1,096. 75
15. 000 3.000
EACH 0. 000 0. 00
29. 96000 3.000 89. 88
2.000 1.000
EACH 0. 000 0. 00
4,076. 70000 1. 000 4,076.70
100. 000 50. 000
EACH 0. 000 0. 00
4. 28000 50. 000 214. 00
8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087.58
CURRENT AMI $ 1,603,415.73$  240,628.18%  427,472.53
2.700 1.770
ACRE 0. 000 0. 00
646. 73000 1.770 1,144.71
2.000 0. 000
EACH 0. 000 0. 00
155. 33000 0. 000 0. 00
33. 000 12. 000
EACH 0. 000 0. 00
6. 42000 12. 000 77. 04
2, 378. 000 2, 376. 000
sy 0. 000 0. 00
17. 46000 2, 376. 000 41, 484. 96



CONTI D

CAT NO0202

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

202- 00250

202- 00810

202- 04002

203- 00010

203- 01100

206- 00100

207- 00205

207-00210

208- 00013

208- 00045

208- 00070

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Renoval of Pavenent Marking

Renoval of Ground Sign

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Structure Backfill

(Class 1)

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 600. 000
SF
0. 54000
3. 000
EACH
85. 60000
2. 000
EACH
839. 95000
1, 218. 000
cy
18. 68000
3. 000
HOUR
83. 02000
16. 000
cy
156. 65000
1, 031. 000
cy
11. 11000
1, 031. 000
cy
8. 35000
280. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH

10, 004. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,684. 000
0. 000
2, 684. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

715. 000
0. 000
715. 000

280. 000
0. 000
280. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 07/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 43: 35

AMOUNT

1, 449.

256.

5,970

1, 923.

36

80

.00

.00

.00

.00

.00

25

60

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0700 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0705 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0710 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0715 208- 00207 Erosi on Control Managenent 10. 000 0. 000
DAY 0. 000 0. 00
214.00000 0. 000 0. 00
0720 212-00006 Seedi ng (Native) 1.900 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0725 212-00032 Soi | Condi ti oning 1. 900 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0730 213-00004 Ml ching (Weed Free Straw) 1.900 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0735 213-00061 Mil ch Tackifier 383. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0740 304-06007  Aggregate Base Course (C ass 6) 2,126. 000 0. 000
cY 0. 000 0. 00
59. 95000 0. 000 0. 00
0745 304-07010 Aggregate Base Course (Class 7) (Special) 370. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0750 412-01050 Concrete Pavenent (10-1/2 Inch) 4, 356. 000 0. 000
Sy 0. 000 0. 00

69. 59000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0755 412-02000 Concrete Safety Edge 2,500. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0760 603-10240 24 Inch Corrugated Steel Pipe 18. 000 0. 000
LF 0. 000 0. 00
125. 41000 0. 000 0.00
0765 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
760. 77000 0. 000 0. 00
0770 612-00001  Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0.00
0775 612-00002 Del i neator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
23. 54000 0. 000 0. 00
0780 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0.00
0785 614-00012 Sign Panel (Cass I1) 47.000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0790 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0795 626-01114 Public Information Managenent (Tier V) 40. 000 0. 000
DAY 5. 000 342. 40
68. 48000 5. 000 342. 40
0800 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0.00
0805 627-00013 Paverment Marking Paint (H gh Build) 85. 000 72.200
GAL 0. 000 0. 00

149. 80000 72.200 10, 815. 56



CONTI D

CAT NO0202

0810

0815

0820

0825

0830

0835

0840

0845

0850

0855

0860

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Preforned Plastic Pavenment Marking (Contrast)(Inlaid)

Preformed Thernopl astic Pavenment Marking (Wrd- Synbol)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
713. 000
SF
28. 36000
208. 000
SF
27. 82000
1, 280. 000
HOUR
36. 38000
12. 000
DAY
770. 40000
35. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
91. 000
EACH

26. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1.000

31. 000
0. 000
31. 000
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9, 244

.00

.00

.00

80

.00

.00

.00

.00

.00

.00

.00

10: 43: 35

AMOUNT

9, 244

1,498

128.

256.

963.

5,082

829.

.00

.00

.00

80

.00

00

40

80

00

50

25



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22975-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0004 10: 43: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0865 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 3. 000
EACH 0. 000 0. 00
29. 96000 3. 000 89. 88
0870 630-80367 Portable Traffic Speed Mnitor 2.000 1. 000
EACH 0. 000 0. 00
4, 076. 70000 1.000 4,076.70
0875 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
4.28000 50. 000 214.00
0880 630-80430 Runbl e Strip (Portable) 8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087.58
CAT 0202 CURRENT AMT $ 824,172.85% 9,587.20% 87,935. 59

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM5- KI T CARSON

0885 620- 00001 Field Office (Class 1) 1. 000 1.000
EACH 0. 000 0.00
16, 322. 85000 1. 000 16, 322. 85
0890 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 505. 20000 1. 000 17, 505. 20
0895 620- 00020 Sanitary Facility 4.000 2.000
EACH 0. 000 0.00
1,417. 75000 2.000 2,835.50
CAT 0400 CURRENT AMT $ 39,499.05 % 0.00% 36, 663. 55

PRQJECT TOTAL CURRENT AMI $ 5,580,672.65% 469, 052.41$ 1,550, 928. 83



